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June 11, 1999

Federal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-98-0115
Progress Report No. 21

. Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation
(ENVIRON) is submitting this progress report which summarizes activities conducted
pursuant to this AOC between May 20, 1999 and June 2, 1999.

Completed Activities
During this period, the following activities were completed:

o Discussions with the owners of Properties B, C, E, F, I and N regarding
ongoing landscape restoration activities and any potential landscaping
deficiencies noted by the homeowner. These discussions were completed during
a site visit on May 26, 1999.

« Completion of pool installation on Property F; work was completed on May 25,
1999.

o Conducted site inspection with USEPA on June 1, 1999.

o Contacted property owners on June 1 and June 2, 1999 to remind them that all
newly installed lawn areas, trees and shrubs must be adequately watered.
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» Received request for additional work on the new fence on Property B. The
property owner. contacted ENVIRON on June 2, 1999, to request that in
addition to the colored stain already applied to the new fence, a clear coat of
stain also be applied to the fence.

Ongoing Activities
During this period, the following activities were initiated and/or are in-progress:

o Preparation of validation reports for verification data.

o Preparation of the final removal action report.

« Implementation of restoration activities at five properties.

¢ Resolution of restoration issues identified by property owners.
Two-Week Schedule of Planned Activities

In addition to the ongoing activities described above, during the next two-week
period (June 3, 1999 through June 16, 1999) the following activities are planned:

o Completion of data validation for all verification samples.

One-Month Schedule of Planned Field Activities
During the next four-week period (June 3, 1999 through June 30, 1999), the
following field activities are planned:

o Completion of restoration activities.

o Contractor demobilization activities; the anticipated date for demobilization is
June 4, 1999.

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions
regarding this progress report.

Sincerely,

U

Michael P. Scott
Principal
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CC:

R. Sanoff, Esq.



